

<i>Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.</i>						
Team Members	Role/ Responsibility	Email				
David Fechukwu Zuokumor	Team Lead/Developed train.py . Hyperparameter Tuning Experiments (10 experiments)	d.zuokumor@alustudent.com				
Denis Mitali	Overseeing the assignment and developing play.py . Hyperparameter Tuning Experiments (10 experiments)	d.mitali1@alustudent.com				
Roxanne Niteka	Making sure team members do their parts of the assignments in a timely manner. Hyperparameter Tuning Experiments (10 experiments)	r.nitekar@alustudent.com				
Queen Wihogora	Planned team meetings. Hyperparameter Tuning Experiments (10 experiments)	q.wihogora@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Develop train.py training script and the requirements.txt	David Fechukwu Zuokumor	17/3/2026	Completed	Yes	Base training script used by all members
	Develop play.py evaluation script	Denis Mitali	18/3/2026	Completed	Yes	Used for final agent gameplay demo
	Develop env_utils.py	Roxanne Niteka	18/3/2026	Completed	Yes	Shared environment utility used by all
	Run 10 hyperparameter experiments	David Fechukwu Zuokumor	21/3/2026	Completed	Yes	Experiments logged in dave_experiments.csv
	Run 10 hyperparameter experiments	Denis Mitali	21/3/2026	Completed	Yes	Experiments logged in denis_experiments.csv
	Run 10 hyperparameter experiments	Queen Wihogora	21/3/2026	Completed	Yes	Experiments logged in queen_experiments.csv

	Run 10 hyperparameter experiments	Roxanne Niteka	21/3/2026	Completed	Yes	Experiments logged in niteka_experiments.csv
	Group hyperparameter table compilation	All members	22/3/2026	Completed	Yes	Combined from all individual experiment CSVs
	README documentation	All members	22/3/2026	Completed	Yes	Includes table, demo video, and discussion
	Final submission (GitHub + zip)	David Fechukwu Zuokumor	22/3/2026	Completed	Yes	Submitted the GitHub repo link and the zip file.

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
16/3/2026	Project Kickoff & Task Allocation	David Fechukwu Zuokumor	All Members	Discussed project requirements, clarified deliverables (train.py, play.py, experiments), and assigned roles to each member	Begin development of scripts and start individual experiment planning	
17/3/2026	Progress Check on Script Development	David Fechukwu Zuokumor	All Members	Reviewed progress on train.py, play.py, and env_utils.py. Addressed initial bugs and environment setup issues	Finalize scripts and share with team for testing	
19/3/2026	Hyperparameter Experiment Setup	Denis Mitali	All Members	Discussed experiment design, parameter ranges (learning rate, gamma, etc.), and logging format for CSV files	Each member to run 10 experiments and record results	
21/3/2026	Experiment Results Review	Roxanne Niteka	All Members	Shared individual experiment results, compared performance trends, and identified best-performing configurations	Compile all results into one group table and begin analysis	
22/3/2026	Finalization & Submission Prep	Queen Wihogora	All Members	Reviewed README, ensured all files (CSV, scripts, video) are complete, and checked GitHub repository structure	Final submission by team lead and prepare for presentation	